Working Draft

INTEGRATED KEY MILESTONES

Name Apr May [ Jun Jul Aug | Sep Oct Nov | Dec | Jan Feb Mar Apr May | Jun Jul

CVP/SWP Operations Criteria and Plan (OCAP)

OCAP Project Description <

Final OCAP/Biological Assessment <

Final Biological Opinion -

Trinity River

Final Supplemental EIS <

Freeport Regional Water Project

Public Draft EIR/S 3

Comment Period Closes >

Final EIR/S <

Final Biological Opinion (OCAP) -‘

Record of Decision <@

Science Program Public Workshops

Water Ops Science Syposium @

Salmon Workshop <

Smelt Workshop <

Salmonid Recovery Plan Kickoff <o

EWA Panel Review of Water Operations @

South Delta Improvement Program

Public Drafts EIR/S & ASIP (ESA and NCCPA) <

Comment Period Closes L3

Final Biological Opinion (OCAP) >

Final EIR/S &

ROD/NOD

DMC/CA Intertie (400 cfs)

Public Draft EA/IS <@

Decision on FONSI/Negative Declaration <@

Environmental Water Account (Years 4-7)

Public Draft EIR/S & ASIP (ESA &NCCPA) <@

Comment Period Closed <@

Final EIR/S <

ROD/NOD <

Environmental Water Account (Long-term)

Draft Long-Term EWA <

Final Agreement on Continuance -Q

Re-consultation on CALFED Programmatic BO &> :




